
NCTC PROJECT STATUS AND SCHEDULE CHART
Project (EA#) Funding Sources Total Budget Expended 

(03/31/06)
Component Budget Expended J A S O N D J F MA MJ J A S O N D J F MA MJ J A S O N D J F MA MJ J A S O N D J F MA MJ J A S O N D J F MA MJ J A S O N D J F MA MJ J A S O N D J F MA MJ
Dorsey Drive Interchange (EA# 41240) $16.8 M 
RIP, $1.5 RTMF

$18.3 M $1.784 M

PA&ED (* Rev. PR & Env. Doc. 6/07) $1.2 M $1.2 M 1 2 3 4 5 6
R/W (w/support cost of $1.1M) $4.58 M $0.124 M Accept
PS&E $2.4 M $0.419 M Con.
CON (1/07 Rev. Cost = $23.7M) $8.47 M 7/1/12
SR 49 Widen: La Barr Mdws Rd (EA# 2A690) 
$10.96M RIP, $10.96M IIP, $18.57M CMIA

$40.5 M $2.9 M

PA&ED: (* EIR 10/07) $ 3.5 M $2.4 M 7 *
R/W: w/support cost of $1.5M) $10.5 M $0.05 M Accept
PS&E: $2.0 M $0.46 M  Con.
CON (w/support cost of $3.5 M) $24.5 M 6/1/12
SR 89 UPRR Undercrossing (Mousehole) (EA# 
1C080) $0.88 M Fed.$, $0.22 RIP, PA/ED only

        $1.1 M $0.57 M

PA&ED:         $1.1 M $0.57 M 8 9
Sutton/Brunswick Intersection Improvements 
(RTMF) $

Allocated 
$595K

 $61.5 K

PS&E: $65.4 K $61.5 K  
CON $438 K 8/30/08

Notes: On schedule
1) Public Open House
2) Revise Project Budget for 2006 STIP Up to 60 days behind schedule
3) Public Open House
4) Grass Valley submits project modifications More than 60 days behind schedule
5) CT Accepts GV modifications

6) CT Value Analysis Study Future work
7) CTC Approves CMIA funding for project
8) Public Open House Completion 8/07

Project:
2006/07 OWP PROJECTS

9) Truckee Council reviewed project need & purpose, reduced number of alternatives.

EA#: Expenditure Authorization Number.
RIP: Regional Improvement Program
RTMF: Regional Transportation Mitigation Fees
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CON: Construction, this component includes construction, engineering, and contract 

 

IIP: Interregional Improvement Program.

RTMF UPDATE 
TRANSIT NEEDS ASSESSMENT

FISCAL COMPLIANCE AUDITS
CMIA NOMINATION
RTIP- 2006 STIP AUGMENTATION

NEV. CO. BICYCLE MASTER PLAN UPDATE
TRANSIT TRANSFER FACILITY STUDY
TRIENNIAL PERFORMANCE AUDITS

R/W: Right of Way, this includes right of way engineering and acquisition of property
PS&E: Plans, Specifications & Estimates, project bid documents and contract are the final 

PA&ED: Project Approval & Environmental Documentation, this work includes concept 
development and feasibility analyses, preliminary scope, cost, and schedule for the project, 

CMIA: Corridor Mobility Improvement Account
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